

Roadmap

2021 Q4

- Assembling the project team
- Detailing the project
- Exploring possible partnerships

2021 Q3

- The birth of Rens and market analysis

2022 Q4

- CEX Listing
- DEX Listing
- Partnerships
- Team Expansion
- Agreement with partner company for the construction of tier 1 properties

2022 Q3

- Initial House Offering (IHO) Platform Release
- CEX Listing
- NFT Marketplace Integration

2022 Q2

- Rens Token Smart Contract
- Partnerships
- DEX Listing
- CEX Listing
- CG and CMC Listing
- NFT Marketplace

2022 Q1

- Whitepaper release
- Smart Contract Development

2025

- Anyone can add and sell their own property on Marketplace and Metaverse

2024 Q3 & Q4

- IHO sale of tier 4 properties on Metaverse
- Creation of tier 4 properties

2024 Q1 & Q2

- IHO sale of tier 3 properties on Metaverse
- Creation of tier 3 properties
- Formation of Social Spaces created in the Metaverse in the real world

2023 Q4

- Beginning the creation of the Colosseum in the Metaverse
- Introducing Social Spaces on Metaverse
- First NFT sale on Metaverse
- Formation of 1st and 2nd tier properties in different locations around the world

2023 Q3

- Placing tier 1 properties in the Metaverse
- Placing tier 2 properties in the Metaverse
- Adding tier 2 properties to the IHO
- Begin construction of tier 2 properties

2023 Q2

- Begin construction of tier 1 properties
- New strategic partnership agreement
- Metaverse Beta
- Agreement with partner company for the construction of tier 2 properties

2023 Q1

- Rens Metaverse Production Start
- CEX Strategic Partnerships
- Adding tier 1 properties to the IHO